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ASSUMPTIONS

A. Bar Chart:

1. Construction for |Jllhad to be completed by 30 June 1973 to allow for
installation of technical equipment. If necessary, the construction (and facility
design) could be phased to permit the technical (computer) equipment area to be
completed and occupied, while the rest of the building was being constructed.

- 2. Construction of the NPIC facility is to be completed by the end of calendar
year 1975.

3. The following time frame applies:
A&E Construction
Facility |Preliminary Contract | Bidding, etc) Contract

- 0.5 years 1.5 years | 0.5 years 2 years
NPIC 0.5 years 2 years 0.5 years 3 years

If site selection does not occur reasonably soon, the above time frame estimates
will require modification. Also, times shown above are for normal (i.e., no over-
time) job procedure. Reduction in times shown above will require overtime (premi-
um) pay to expedite design and construction of project.

B. Cost Estimates:

1. Construction will occur at Langley, either on Agency real estate, or BPR
land to be assigned to the Agency. However, site development costs will vary con-
siderably depending upon final site selection.

2. Costs are based upon projected 1972 and 1973 unit square foot prices. These
prices multiplied by the estimated gross square foot of various categories of space
give the basic construction cost of the buildings to the 5 foot line. To the basic cost
must be added A&E and administrative costs, which are 8% and 3.9%, respectively.

3. Parking costs are based on projected on-duty personnel strengths. The

personnel figures are I o provide the number

of parking spaces required. ALL parking was estimated to occur in surface lots, A
unit price per vehicle space was used to determine the basic construction cost.

4. Costs of site development and utilities (beyond the 5 foot line) are at best an
allowance.

5. Costs do not provide for inclusion of communications systems (both internal
and external) between the Langley site and other locations,
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6. Agency administration costs for this program are not included in the
estimates. '
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